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ESTIMATE RUN 06/01/2007

ESTIMATE SUMMARY 18:19:12
CONTID: C15492 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15492-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 228.( DAYS TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
Trout Creek Pass Draw I-13-F PERCENT TIME: 93.83 ORIG TIME ALLOW: 6/15/20( FIXED COMPLETION DAT
PROJECT NO: BR 0241-046
Trout Creek Pass Draw I-13-F
NAME OF ROAD: 24
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 05/31/2007 DATE TIME STARTED 10/16/2006
4 INVERNESS COURT E, SUITE 250 DATE LET 09/28/2006 DATE WORK BEGAN  12/01/2006
DATE AWARDED 10/05/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/16/2006 DATE ACCEPTED
ENGLEWOOD Cco 80112 303/770-7878 DATE NOTICE TO PROCEED 10/16/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 932,155.83 PARTICIPATING $ 637,717.70 $ 138,364.47
AWARD PROJECT AMT: $ 851,122.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 68.41% TOTAL EARNINGS 637,717.70 138,364.47
FUNDS AVAILABLE: $ 294,438.13 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 637,717.70 138,364.47
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,766.84 -102.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 624,950.86 138,262.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 624,950.86 138,262.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 138,262.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
8,100.00000 1.000 8,100.00
0010 202-00090 *REMOVAL OF DELINEATOR 12.000 4.000
EACH 0.000 0.00
5.65000 4.000 22.60
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,052.000 0.000
SY 3,052.000 18,739.28
6.14000 3,052.000 18,739.28
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 1,269.000 507.000
SF 762.000 4,114.80
5.40000 1,269.000 6,852.60
0025 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
22,115.00000 1.000 22,115.00
0030 202-01000 *REMOVAL OF FENCE 598.000 598.000
LF 0.000 0.00
3.25000 598.000 1,943.50
0035 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 1.000 20,820.00
20,820.00000 1.000 20,820.00
0040 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,897.000 1,897.000
()4 0.000 0.00
17.50000 1,897.000 33,197.50
0045 203-01140 *ROLLING 10.000 0.000
HOUR 0.000 0.00
103.00000 0.000 0.00
0050 203-01500 *BLADING 10.000 0.000
HOUR 0.000 0.00
124.00000 0.000 0.00
0055 206-00000 *STRUCTURE EXCAVATION 340.000 134.000
cY 206.000 4,120.00

20.00000 340.000 6,800.00
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT : BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 67.000 56.000
cYy 11.000 1,540.00
140.00000 67.000 9,380.00
0065 206-00200 *STRUCTURE BACKFILL (CLASS 2) 352.000 56.000
cY 296.000 5,120.80
17.30000 352.000 6,089.60
0070 206-01750 SHORING 1.000 1.000
L S 0.000 0.00
8,526.00000 1.000 8,526.00
0075 207-00205 *TOPSOIL 97.000 73.000
CcY 24.000 220.80
9.20000 97.000 892.40
0080 208-00005 *EROSION LOG 243.000 210.000
LF 33.000 204.93
6.21000 243.000 1,509.03
0085 208-00011 *EROSION BALES (WEED FREE) 9.000 6.000
EACH 3.000 64.80
21.60000 9.000 194.40
0090 208-00020 *SILT FENCE 1,000.000 610.000
LF 0.000 0.00
2.00000 610.000 1,220.00
0095 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.810
L S 0.000 0.00
1,650.00000 0.810 1,336.50
0100 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
4,752.00000 0.000 0.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 0.000 0.00
2,350.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 200.000 0.000
LB 0.000 0.00
6.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
3,070.00000 0.500 1,535.00
0120 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
81.00000 0.000 0.00
0125 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
127.00000 0.000 0.00
0130 250-00120 *MATERIAL SAMPLING AND DELIVERY 6.000 4.000
EACH 2.000 230.00
115.00000 6.000 690.00
0135 250-00200 MATERIAL HANDLING (STOCKPILE) 0.000 0.000
cy 0.000 0.00
151.00000 0.000 0.00
0140 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
216.00000 0.000 0.00
0145 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,363.000 811.520
TON 0.000 0.00
17.00000 811.520 13,795.84
0150 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 156.000 109.000
SY 0.000 0.00
26.57000 109.000 2,896.13
0155 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 1,260.000 535.130
TON 0.000 0.00
55.81000 535.130 29,865.61
0160 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 36.000 0.000
TON 0.000 0.00
729.00000 0.000 0.00
0161 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 65.000 35.230
TON 0.000 0.00

629.00000 35.230 22,159.67
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 152.000 0.000
GAL 0.000 0.00
4.05000 0.000 0.00
0170 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
6.75000 0.000 0.00
0175 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 15.000 15.000
GAL 0.000 0.00
369.00000 15.000 5,535.00
0180 601-03050 CONCRETE CLASS D (WALL) 73.000 47.000
cY 26.000 11,206.00
431.00000 73.000 31,463.00
0185 602-00000 REINFORCING STEEL 5,850.000 3,223.000
1B 2,627.000 2,968.51
1.13000 5,850.000 6,610.50
0190 602-00020 REINFORCING STEEL (EPOXY COATED) 1,333.000 518.000
1B 815.000 1,141.00
1.40000 1,333.000 1,866.20
0195 603-71812 *18X12 FOOT CONCRETE BOX CULVERT (PRECAST) 78.000 55.400
LF 22.600 51,754.00
2,290.00000 78.000 178,620.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0205 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,631.00000 0.000 0.00
0210 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,046.00000 0.000 0.00
0215 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00

476.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 606-02003  *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
2,178.00000 0.000 0.00
0225 606-10300  *BRIDGE RAIL TYPE 3 48.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0230 607-00010  CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
302.00000 0.000 0.00
0235 607-01000  FENCE BARBED WIRE WITH METAL POSTS 650.000 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0240 607-60116 16 FOOT GATE 1.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0245 612-00001  *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
16.20000 0.000 0.00
0250 612-00002  *DELINEATOR (TYPE II) 6.000 0.000
EACH 0.000 0.00
17.55000 0.000 0.00
0255 617-03000  DETOUR CULVERT PIPE 1.000 0.500
Ls 0.500 1,269.00
2,538.00000 1.000 2,538.00
0260 625-00000  *CONSTRUCTION SURVEYING 1.000 0.750
Ls 0.250 2,581.25
10,325.00000 1.000 10,325.00
0265 626-00000  *MOBILIZATION 1.000 0.978
Ls 0.000 0.00
78,943.00000 0.978 77,206.25
0270 627-00001  PAVEMENT MARKING PAINT 50.000 19.000
GAL 12.000 1,620.00

135.00000 31.000 4,185.00
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
4.32000 0.000 0.00
0280 630-00000 *FLAGGING 550.000 336.750
HOUR 105.800 2,433.40
23.00000 442.550 10,178.65
0285 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 99.000
DAY 15.000 1,410.00
94.00000 114.000 10,716.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 45.000
DAY 18.000 6,516.00
362.00000 63.000 22,806.00
0295 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
548.00000 1.000 548.00
0300 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
206.00000 1.000 206.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 6.000
EACH 0.000 0.00
32.40000 6.000 194.40
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 12.000
EACH 2.000 86.40
43.20000 14.000 604.80
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000
EACH 0.000 0.00
54.00000 1.000 54.00
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,970.00000 1.000 2,970.00
0325 630-80360 *DRUM CHANNELIZING DEVICE 50.000 9.000
EACH 0.000 0.00

27.00000 9.000 243.00
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 3.500
EACH 0.000 0.00
54.00000 3.500 189.00
0335 630-80370 CONCRETE BARRIER (TEMPORARY) 864.000 432.000
LF 0.000 0.00
34.50000 432.000 14,904.00
0340 630-80380 *TRAFFIC CONE 100.000 7.500
EACH 0.000 0.00
6.50000 7.500 48.75
0345 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
5,065.00000 2.000 10,130.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 1,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15492-BID ESTIMATE RUN 06/01/2007
PROJECT: BR 0241-046 ESTIMATE NO: 0007 18:19:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70035 F/A ASBESTOS ABATEMENT 970.500 767.000
FA 203.500 203.50
1.00000 970.500 970.50
0390 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 906,230.83 $ 138,364.47$ 611,792.71
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
11,610.00000 1.000 11,610.00
0410 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
13,077.00000 1.000 13,077.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,238.00000 1.000 1,238.00
CAT 0400 CURRENT AMT $ 25,925.00 $ 0.00$ 25,925.00
PROJECT TOTAL CURRENT AMT $ 932,155.83 $ 138,364.47 $ 637,717.71



